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ESTIMATE RUN 09/03/2009

ESTIMATE SUMMARY 09:19:36

CONTID: C15661R        ESTIMATE NO: 0009 FINL 2005

PCN: 15661R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 Culvert Repairs PERCENT TIME:

PROJECT NO: BR R300-130                   

R3 Culvert Repairs

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 09/03/2009 DATE TIME STARTED 01/08/2008

5380 TENNYSON STREET UNIT B DATE LET 10/18/2007 DATE WORK BEGAN 01/08/2008

 DATE AWARDED 10/29/2007 DATE TIME STOPPED 07/14/2009

 DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED 07/14/2009

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 01/08/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,335,902.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 985,828.25 NON-PARTICIPATING 30,605.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,787.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.16

TIME ALLOW:

ORIG TIME ALLOW:

77 WORK DAYS

WORK DAYS60

100.00%

0.00

30,605.36

30,605.36

45,392.78

$

$

$

$

650.00

1,335,252.44

1,335,902.44

0.00

1,335,902.44

0.00

0.00

1,335,902.44

0.00

AMOUNT DUE 1,335,902.44 45,392.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,392.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

72.5
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PCN: 15661R-BID   ESTIMATE RUN 09/03/2009

PROJECT: BR R300-130                   ESTIMATE NO: 0009 09:19:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 162.000 162.000

LF  0.000 0.00

35.00000 162.000 5,670.00

202-00035  
 

0010 REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

650.00000 3.000 1,950.00

202-00037  
 

0015 CLEAN CULVERT 2.000 2.000

EACH 0.000 0.00

875.00000 2.000 1,750.00

202-04002  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 566.000 566.000

CY  0.000 0.00

22.00000 566.000 12,452.00

203-00060  
 

0025 COMBINATION LOADER 40.750 19.000

HOUR 21.750 1,957.50

90.00000 40.750 3,667.50

203-01594  
 

0030 STRUCTURE EXCAVATION 643.000 643.000

CY  0.000 0.00

16.50000 643.000 10,609.50

206-00000  
 

0035 SHORING 1.000 1.000

L S 0.000 0.00

15,500.00000 1.000 15,500.00

206-01750  
 

0040 EROSION LOG (8 INCH) 434.000 374.000

LF  60.000 330.00

5.50000 434.000 2,387.00

208-00007  
 

0045 EROSION BALES (WEED FREE) 47.000 47.000

EACH 0.000 0.00

25.00000 47.000 1,175.00

208-00011  
 

0050 SILT FENCE 60.000 60.000

LF  0.000 0.00

2.50000 60.000 150.00

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 1.000 900.00

900.00000 2.000 1,800.00

208-00045  
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PCN: 15661R-BID   ESTIMATE RUN 09/03/2009

PROJECT: BR R300-130                   ESTIMATE NO: 0009 09:19:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 5.000 5.000

HOUR 0.000 0.00

60.00000 5.000 300.00

208-00205  
 

0065 RESET FENCE 100.000 100.000

LF  0.000 0.00

11.00000 100.000 1,100.00

210-01000  
 

0070 *SEEDING (NATIVE) 1.761 1.761

ACRE 0.000 0.00

17,000.00000 1.761 29,937.00

212-00006  
 

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 400.000 400.000

SY  0.000 0.00

1.75000 400.000 700.00

216-00041  
 

0080 *CONCRETE CLASS B 89.100 89.100

CY  0.000 0.00

535.00000 89.100 47,668.50

601-01000  
 

0085 *REINFORCING STEEL 8,827.000 8,827.000

LB  0.000 0.00

1.00000 8,827.000 8,827.00

602-00000  
 

0090 *REINFORCING STEEL (EPOXY COATED) 1,183.000 1,183.000

LB  0.000 0.00

2.50000 1,183.000 2,957.50

602-00020  
 

0095 *CULVERT LINING (24 INCH)(SPECIAL) 94.000 94.000

LF  0.000 0.00

950.00000 94.000 89,300.00

603-00025  
 

0100 *CULVERT LINING (42 INCH) 266.000 0.000

LF  266.000 67,830.00

255.00000 266.000 67,830.00

603-00042  
 

0100 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 0.000

LF  0.000 0.00

79.45733 0.000 0.00

0105 *CULVERT LINING (48 INCH) 508.000 508.000

LF  0.000 0.00

285.00000 508.000 144,780.00

603-00048  
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PCN: 15661R-BID   ESTIMATE RUN

PROJECT: BR R300-130                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE CULVERT LINING (48 INCH) 0.000

LF  0.000 0.00

91.37590 0.000 0.00

0110 *CULVERT LINING (48 INCH)(SPECIAL) 105.000 105.000

LF  0.000 0.00

1,880.00000 105.000 197,400.00

603-00049  
 

0115 *CULVERT LINING (54 INCH) 486.000 486.000

LF  0.000 0.00

315.00000 486.000 153,090.00

603-00054  
 

0115 MATERIAL ALLOWANCE CULVERT LINING (54 INCH) 0.000

LF  0.000 0.00

106.60523 0.000 0.00

0120 24 INCH CORRUGATED STEEL PIPE 118.000 118.000

LF  0.000 0.00

120.00000 118.000 14,160.00

603-10240  
 

0125 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

725.00000 1.000 725.00

603-30024  
 

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

78,000.00000 1.000 78,000.00

626-00000  
 

0135 *FLAGGING 171.000 171.000

HOUR 0.000 0.00

25.00000 171.000 4,275.00

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 14.000 14.000

DAY 0.000 0.00

220.00000 14.000 3,080.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 72.000 69.000

DAY 3.000 1,950.00

650.00000 72.000 46,800.00

630-00012  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 13.500

EACH 1.500 66.00

44.00000 15.000 660.00

630-80341  
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PCN: 15661R-BID   ESTIMATE RUN 09/03/2009

PROJECT: BR R300-130                   ESTIMATE NO: 0009 09:19:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000 52.200

EACH 10.800 540.00

50.00000 63.000 3,150.00

630-80342  
 

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.100 5.50

55.00000 1.000 55.00

630-80358  
 

0165 *PORTABLE MESSAGE SIGN PANEL 7.000 7.000

DAY 0.000 0.00

110.00000 7.000 770.00

630-80359  
 

0170 *DRUM CHANNELIZING DEVICE 88.000 79.200

EACH 8.800 343.20

39.00000 88.000 3,432.00

630-80360  
 

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 14.400

EACH 1.600 70.40

44.00000 16.000 704.00

630-80363  
 

0180 *TRAFFIC CONE 85.000 67.500

EACH 17.500 192.50

11.00000 85.000 935.00

630-80380  
 

0185 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 
7-31-2009)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0195 F/A ESB PROGRAM (DELETED BY 105 DATED 7-31-2009) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0200 F/A GROUT OVERRUN 3,250.260 0.000

F A 3,250.260 3,250.26

1.00000 3,250.260 3,250.26

700-70034  
 

0205 F/A RAILROAD FLAGGING (DELETED BY 105 DATED 7-31-2009) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
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PCN: 15661R-BID   ESTIMATE RUN 09/03/2009

PROJECT: BR R300-130                   ESTIMATE NO: 0009 09:19:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CULVERT LINING (40 INCH) CO 2 242.000 508.000

LF  -266.000 -67,830.00

255.00000 242.000 61,710.00

603-00040  
 

0220 MATERIAL ALLOWANCE CULVERT LINING (40 INCH) 0.000

LF  0.000 0.00

70.18729 0.000 0.00

0225 ADDED ITEM (LUMP SUM)/ CMO #4 - ADDITIONAL SHORING 1.000 1.000

L S 0.000 0.00

15,500.00000 1.000 15,500.00

900-00014  
 

0230 ADDED ITEM (LUMP SUM)/ CMO #4 - DEWATERING 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

900-00014  
 

0235 ADDED ITEM (CUBIC YARD)/ CMO #4 - CONCRETE (CLASS B) 3.800 3.800

CY  0.000 0.00

2,500.00000 3.800 9,500.00

900-00004  
 

0240 ADDED ITEM (FOOT)/ CMO #4- CULVERT LINING (24 INCH) 300.000 225.000

LF  75.000 21,000.00

280.00000 300.000 84,000.00

900-00012  
 

0245 ADDED ITEM (FOOT)/ CMO #4- 24 INCH PLASTIC PIPE 72.000 72.000

LF  0.000 0.00

305.00000 72.000 21,960.00

900-00012  
 

0250 ADDED ITEM (POUND)/ CMO #4 - REINFORCING STEEL 176.000 176.000

LB  0.000 0.00

5.75000 176.000 1,012.00

900-00011  
 

0255 ADDED ITEM (LUMP SUM)/ CMO #4 - ADDITIONAL 
MOBILIZATION

1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

900-00014  
 

0260 ADDED ITEM (LUMP SUM)/ CMO #4 - VIDEO INSPECTION 1.000 1.000

L S 0.000 0.00

3,688.58000 1.000 3,688.58

900-00014  
 

0265 ADDED ITEM (LUMP SUM)/ CMO #5 - DEWATERING 1.000 1.000

L S 0.000 0.00

34,000.00000 1.000 34,000.00

900-00014  
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PCN: 15661R-BID   ESTIMATE RUN 09/03/2009

PROJECT: BR R300-130                   ESTIMATE NO: 0009 09:19:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 ADDED ITEM (LUMP SUM)/ CMO #5 - MOBILIZATION 1.000 1.000

L S 0.000 0.00

19,300.00000 1.000 19,300.00

900-00014  
 

0275 ADDED ITEM (FOOT)/ CMO #5 - 72" CORRUGATED METAL 
CULVERT

40.000 40.000

LF  0.000 0.00

865.00000 40.000 34,600.00

900-00012  
 

0280 ADDED ITEM (FOOT)/ CMO #5 - REMOVE CULVERT PIPE 45.000 45.000

LF  0.000 0.00

325.00000 45.000 14,625.00

900-00012  
 

0285 ADDED ITEM (HOUR)/ CMO #5 - POTHOLING 6.000 6.000

HOUR 0.000 0.00

315.00000 6.000 1,890.00

900-00010  
 

0290 ADDED ITEM (CUBIC YARD)/ CMO #5 - CONCRETE CLASS B 37.000 37.000

CY  0.000 0.00

925.00000 37.000 34,225.00

900-00004  
 

0295 ADDED ITEM (CUBIC YARD)/ CMO #5 - RIP RAP 15.000 15.000

CY  0.000 0.00

230.00000 15.000 3,450.00

900-00004  
 

0300 ADDED ITEM (POUND)/ CMO #5 - REINFORCING STEEL 4,081.000 4,081.000

LB  0.000 0.00

2.60000 4,081.000 10,610.60

900-00011  
 

0305 ADDED ITEM (POUND)/ CMO #5 - REINFORCING STEEL (EPOXY 
COATED)

532.000 532.000

LB  0.000 0.00

6.50000 532.000 3,458.00

900-00011  
 

0310 ADDED ITEM (FOOT)/ CMO #5 - REMOVAL OF CURB & GUTTER 20.000 20.000

LF  0.000 0.00

14.00000 20.000 280.00

900-00012  
 

0315 ADDED ITEM (SQUARE YARD)/ CMO #5 - REMOVAL OF ASPHALT 
MAT

43.000 43.000

SY  0.000 0.00

22.00000 43.000 946.00

900-00022  
 

0320 ADDED ITEM (FOOT)/ CMO #5 - FENCE (PLASTIC) / (DELETED
BY 105 DATED 7-31-2009)

0.000 0.000

LF  0.000 0.00

2.70000 0.000 0.00

900-00012  
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PCN: 15661R-BID   ESTIMATE RUN 09/03/2009

PROJECT: BR R300-130                   ESTIMATE NO: 0009 09:19:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 ADDED ITEM (DOLLAR)/ MCR LI #2, HANGING LAKE TUNNEL 
DRAIN REPAIR

1.000 1.000

DOL 0.000 0.00

4,000.00000 1.000 4,000.00

900-00006  
 

CAT 0200 $30,605.36 1,335,252.44CURRENT AMT 1,335,252.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0215 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

620-00020  
 

CAT 0400 $0.00 650.00CURRENT AMT 650.00 $$

PROJECT TOTAL 30,605.36 $ 1,335,902.44CURRENT AMT 1,335,902.44 $$


